COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 06/ 2014

ESTI MATE SUMVARY 09: 25: 09
CONTI D C19273 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19273-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 28.5  DAYS TI VE ALLOW 185 WORK DAYS
SHB6: | - 25 TO WOODLANDS BLVD. PERCENT TI ME: 15. 41 ORI G TI VE ALLOW 185 WORK DAYS
PROJECT NO STMD86A- 052
SHB6: | - 25 TO WOODLANDS BLVD.
NAME OF ROAD: 086B
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CONCRETE WORKS OF COLORADO | NCORPORATED PAY PERI OD ENDI NG 09/ 30/ 2014 DATE TI ME STARTED 08/ 25/ 2014
1260 ROCK CREEK ClI RCLE DATE LET 07/ 17/ 2014 DATE WORK BEGAN 08/ 25/ 2014
DATE AWARDED 08/ 01/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 13/ 2014 DATE ACCEPTED
LAFAYETTE CO 80026 DATE NOTI CE TO PROCEED 08/ 25/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,571, 046.20 PARTI Cl PATI NG $ 1, 236, 529. 00 $ 1, 236, 529. 00
AWARD PRQIECT AMT: $ 6,929, 577. 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 16. 33% TOTAL EARNI NGS 1, 236, 529. 00 1,236, 529. 00
FUNDS AVAI LABLE: $  6,334,517.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 236, 529. 00 1, 236, 529. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE - 31, 020. 87 -31, 020. 87
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 205, 508. 13 1, 205, 508. 13
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 205, 508. 13 1, 205, 508. 13
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 205, 508. 13

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19273

PCN: 19273-BI D
PRQJECT: STMD86A- 052
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 201-00000

0010 202-00019 Renoval of
0015 202-00090 Renoval of
0020 202-00195 Renoval of

0025 202-00200 Renoval of

0030 202-00201 Renoval of
0035 202-00203 Renoval of
0040 202-00206 Renoval of

0045 202-00210 *Renoval of

0050 202-00220

Renoval of

0055 202-00250 *Renoval of

C earing and G ubbing

I nl et

Del i neat or

Medi an Cover

Si dewal k

Curb and GQutter

Concrete Curb Ranp

Concrete Pavenent

Asphal t Mat

Pavenent Mar ki ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
21, 100. 00000
3. 000
EACH
999. 00000
100. 000
EACH
21. 00000
3,572. 000
SY
8. 90000
795. 000
SY
8. 90000
285. 000
LF
4. 35000
20, 419. 000
LF
3. 70000
298. 000
SY
8. 80000
48, 086. 000
SY
10. 50000
2,736.000
SY
5. 15000
7,182.000
SF

1. 85000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 200
0. 200

0. 000
2.000
2.000

0. 000
75. 000
75. 000

0. 000
1, 290. 000
1, 290. 000

0. 000
54. 000
54. 000

0. 000
0. 000
0. 000

0. 000
7,645. 000
7,645. 000

0. 000
75. 000
75. 000

0. 000
12, 121. 000
12, 121. 000

0. 000
839. 000
839. 000

0. 000
7,182.000
7,182.000

Page 2
ESTI MATE RUN 10/ 06/ 2014

09: 25: 09
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
4, 220. 00
4,220. 00
1, 998. 00
1, 998. 00
1, 575. 00
1, 575. 00
11, 481. 00
11, 481. 00
480. 60
480. 60
0. 00
0. 00
28, 286. 50
28, 286. 50
660. 00
660. 00
127, 270. 50
127, 270. 50
4,320. 85
4,320. 85
13, 286. 70
13, 286. 70



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19273-BI D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00810 Renoval of Ground Sign 20. 000 0. 000
EACH 9. 000 1, 422.00
158. 00000 9. 000 1, 422.00
0065 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0070 202-01170 Renoval of Quardrail Type 7 265. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0075 202- 04002 G ean Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0080 202- 05150 Sandbl asti ng 13, 000. 000 0. 000
SF 0. 000 0. 00
1. 05000 0. 000 0. 00
0085 203-00010 Uncl assi fied Excavation (Conplete In Place) 10, 527. 000 0. 000
cY 1, 291. 000 19, 365. 00
15. 00000 1, 291. 000 19, 365. 00
0090 203-00100 Mick Excavation 110. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0095 203-01100 Proof Rolling 10. 000 0. 000
HOUR 1. 500 136. 50
91. 00000 1. 500 136. 50
0100 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
157. 00000 0. 000 0. 00
0105 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
171. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
247.00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19273-BI D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-02330 Labor er 50. 000 0. 000
HOUR 0. 000 0. 00
39. 00000 0. 000 0. 00
0120 206-00000 Structure Excavation 2,480. 000 0. 000
cY 1, 552. 000 34, 920. 00
22.50000 1, 552. 000 34, 920. 00
0125 207-00205 Topsoi | 178. 000 0. 000
CY 0. 000 0. 00
13. 50000 0. 000 0. 00
0130 207-00210 St ockpi | e Topsoi | 178. 000 0. 000
CY 0. 000 0. 00
13. 50000 0. 000 0. 00
0135 208-00002 *Erosion Log (12 Inch) 110. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0140 208-00035  *Aggregate Bag 536. 000 0. 000
LF 241. 000 1, 650. 85
6. 85000 241. 000 1, 650. 85
0145 208-00045 Concrete Washout Structure 7. 000 0. 000
EACH 2.000 1,474.00
737. 00000 2.000 1,474.00
0150 208- 00051 *StormDrain Inlet Protection (Type 1) 643. 000 0. 000
LF 295. 000 2,950. 00
10. 00000 295. 000 2,950. 00
0155 208-00070 Vehi cl e Tracki ng Pad 8. 000 0. 000
EACH 1. 000 1, 580. 00
1, 580. 00000 1. 000 1, 580. 00
0160 208-00103 Renoval and Di sposal of Sedinent (Labor) 128. 000 0. 000
HOUR 14. 000 959. 00
68. 50000 14. 000 959. 00
0165 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
84. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19273-BI D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00106 Sweepi ng (Sedi nent Renoval ) 250. 000 0. 000
HOUR 19. 500 1,842.75
94. 50000 19. 500 1,842.75
0175 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 500 23.75
47. 50000 0. 500 23.75
0180 208- 00206 Erosi on Control Supervisor 250. 000 0. 000
DAY 28. 000 3,528. 00
126. 00000 28. 000 3,528. 00
0185 210-00810 Reset Gound Sign 2. 000 0. 000
EACH 0. 000 0. 00
263. 00000 0. 000 0. 00
0190 210-01300 Reset | npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0195 210-01700 *Reset Sprinkler Head 279. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0200 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0205 210-04020 Modi fy Inlet 3. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0210 210-04025 Modi fy Structure 1. 000 0. 000
EACH 0. 000 0. 00
10, 100. 00000 0. 000 0. 00
0215 212-00006 *Seedi ng (Native) 0. 270 0. 000
ACRE 0. 000 0. 00
2, 630. 00000 0. 000 0. 00
0220 212-00032 *Soi | Condi tioning 0. 450 0. 000
ACRE 0. 000 0. 00
5, 890. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19273-BI D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 212-00050 *Sod 10, 372. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
0230 213-00002 *Mil ching (Weed Free Hay) 0. 270 0. 000
ACRE 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0235 213-00061 *Mul ch Tacki fier 55. 000 0. 000
LB 0. 000 0. 00
5. 25000 0. 000 0. 00
0240 403- 00800 Enmer gency Pot hol e Repai r 180. 000 0. 000
TON 0. 000 0. 00
159. 00000 0. 000 0. 00
0245 412-01100 *Concrete Pavenent (11 Inch) 48, 733. 000 0. 000
Sy 5, 958. 000 336, 627. 00
56. 50000 5, 958. 000 336, 627. 00
0250 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 2, 740. 000 0. 000
SY 409. 000 28, 630. 00
70. 00000 409. 000 28, 630. 00
0255 420- 00102 Geotextile (Erosion Control) (CQass 1) 3. 000 0. 000
SY 0. 000 0. 00
226. 00000 0. 000 0. 00
0260 503-00036 *Drilled Caisson (36 Inch) 15. 000 0. 000
LF 0. 000 0. 00
232. 00000 0. 000 0. 00
0265 503-00048 *Drilled Caisson (48 Inch) 17. 000 0. 000
LF 0. 000 0. 00
332. 00000 0. 000 0. 00
0270 603-01180 18 Inch Reinforced Concrete Pipe 2,570. 000 0. 000
LF 1, 383. 000 103, 725. 00
75. 00000 1, 383. 000 103, 725. 00
0275 603-01240 24 1 nch Reinforced Concrete Pipe 725. 000 0. 000
LF 608. 000 51, 680. 00
85. 00000 608. 000 51, 680. 00



CONTI D: C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19273-BID ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 604- 19105 Inlet Type R L 5 (5 Foot) 12. 000 0. 000
EACH 1.500 5, 850. 00
3, 900. 00000 1. 500 5, 850. 00
0285 604- 19110 Inlet Type R L 5 (10 Foot) 4.000 0. 000
EACH 1.500 7, 350. 00
4, 900. 00000 1. 500 7, 350. 00
0290 604- 19115 Inlet Type R L 5 (15 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0.00
0295 604- 19205 Inlet Type R L 10 (5 Foot) 2. 000 0. 000
EACH 0. 500 2, 300. 00
4, 600. 00000 0. 500 2, 300. 00
0300 604- 19210 Inlet Type R L 10 (10 Foot) 4.000 0. 000
EACH 0. 500 2, 950. 00
5, 900. 00000 0. 500 2, 950. 00
0305 604- 19405 Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0.00
0310 604-19410 Inlet Type R Special (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0.00
0315 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 260. 00000 0. 000 0.00
0320 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 210. 00000 0. 000 0.00
0325 606- 00720 Quardrail Type 7 (Style CO 265. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0.00
0330 607-11525 Fence (Pl astic) 825. 000 0. 000
LF 0. 000 0. 00
2. 60000 0. 000 0.00



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19273-BI D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 608- 00006 Concrete Sidewal k (6 Inch) 808. 000 0. 000
SY 0. 000 0. 00
38. 50000 0. 000 0.00
0340 608-00010 Concrete Curb Ranp 270. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0345 609-21010 Curb and CGutter Type 2 (Section |-B) 1, 797. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0350 609-21020 Curb and CGutter Type 2 (Section II-B) 19, 480. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0355 609-40010 Curb Type 4 (Section B) 285. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0360 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 37, 522. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0365 612-00001  Delineator (Type I) 180. 000 0. 000
EACH 0. 000 0. 00
37. 00000 0. 000 0. 00
0370 612-00002  Delineator (Type I1) 91. 000 0. 000
EACH 0. 000 0. 00
47. 50000 0. 000 0. 00
0375 613-00206 *2 Inch Electrical Conduit (Bored) 1, 816. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0380 613- 00306 *3 Inch Electrical Conduit (Bored) 264. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0385 613-01200 *2 Inch BElectrical Conduit (Plastic) 164. 000 0. 000
LF 0. 000 0. 00
9. 20000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19273-BI D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 613-01300 *3 Inch BElectrical Conduit (Plastic) 40. 000 0. 000
LF 40. 000 500. 00
12. 50000 40. 000 500. 00
0395 613-07000 *Pul | Box (Special) 21.000 0. 000
EACH 0. 000 0. 00
263. 00000 0. 000 0. 00
0400 613-07001 *Type One Pull Box 18. 000 0. 000
EACH 0. 000 0. 00
353. 00000 0. 000 0. 00
0405 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0410 613-07005 *Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 280. 00000 0. 000 0. 00
0415 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
7,230. 00000 0. 000 0. 00
0420 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 1. 000 0. 000
EACH 0. 000 0. 00
468. 00000 0. 000 0. 00
0425 614-00011 Sign Panel (Qass I) 119. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0. 00
0430 614-00012 Sign Panel (Qass I1) 9. 000 0. 000
SF 0. 000 0. 00
31. 50000 0. 000 0. 00
0435 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 7. 000 0. 000
EACH 0. 000 0. 00
211. 00000 0. 000 0. 00
0440 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
553. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19273-BI D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 0. 000
EACH 0. 000 0. 00
674. 00000 0. 000 0.00
0450 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
753. 00000 0. 000 0. 00
0455 614- 72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
221. 00000 0. 000 0. 00
0460 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 0. 000
EACH 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0465 614-72871 *Loop Detector Wre (Prefab) Special 2,912. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
0470 614-72875 *Loop Detector Wre 8, 372. 000 0. 000
LF 128. 000 640. 00
5. 00000 128. 000 640. 00
0475 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 1. 000 0. 000
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0. 00
0480 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0. 00
0485 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0490 619-50160 *2 Inch Plastic Pipe 2,084. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0495 621-00450 *Det our Pavenent 12, 603. 000 0. 000
SY 2,682. 000 91, 188. 00
34. 00000 2,682. 000 91, 188. 00



CONTI D C19273

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 19273-BI D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 623-00205 *4 1 nch Pop-Up Spray Sprinkler 91. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0505 623- 00332 *4 |Inch Pop-Up Rotary Sprinkler 46. 000 0. 000
EACH 0. 000 0. 00
26. 50000 0. 000 0. 00
0510 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 144 14, 976. 00
104, 000. 00000 0. 144 14, 976. 00
0515 625-00001 Construction Surveying (Hourly) 60. 000 0. 000
HOUR 0. 000 0. 00
163. 00000 0. 000 0. 00
0520 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 202, 500. 00
405, 000. 00000 0. 500 202, 500. 00
0525 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 6, 575. 00
26, 300. 00000 0. 250 6, 575. 00
0530 627-00005 *Epoxy Pavement Mar ki ng 50. 000 0. 000
GAL 0. 000 0. 00
158. 00000 0. 000 0. 00
0535 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 472. 000 0. 000
GAL 95. 000 6, 507. 50
68. 50000 95. 000 6, 507. 50
0540 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 2, 982. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0545 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 773. 000 0. 000
|
) SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0550 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 7, 156. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 50000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19273-BI D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 630-00000 *Fl aggi ng 2,540. 000 0. 000
HOUR 1, 270. 500 29, 856. 75
23. 50000 1, 270. 500 29, 856. 75
0560 630- 00003 *Uni formed Traffic Control 200. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0565 630- 00007 *Traffic Control Inspection 209. 000 0. 000
DAY 4.000 632. 00
158. 00000 4.000 632. 00
0570 630-00012 *Traffic Control Managenent 127. 000 0. 000
DAY 26. 000 15, 054. 00
579. 00000 26. 000 15, 054. 00
0575 630- 80001 *Fl ashi ng Beacon (Portabl e) 16. 000 0. 000
EACH 5. 000 7,900. 00
1, 580. 00000 5. 000 7,900. 00
0580 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 3. 000 789. 00
263. 00000 3. 000 789. 00
0585 630- 80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
342. 00000 0. 000 0. 00
0590 630-80338 *Barricade (Type 3 MD) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
526. 00000 0. 000 0. 00
0595 630-80341  *Construction Traffic Sign (Panel Size A) 75. 000 0. 000
EACH 22.000 1, 045. 00
47.50000 22.000 1, 045. 00
0600 630-80342  *Construction Traffic Sign (Panel Size B) 88. 000 0. 000
EACH 30. 500 8,021.50
263. 00000 30. 500 8,021.50
0605 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 4.000 358. 00
89. 50000 4.000 358. 00



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19273-BI D ESTI MATE RUN 10/ 06/ 2014
PRQIECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 630-80344 *Construction Traffic Sign (Special) 402. 000 0. 000
SF 69. 000 1, 449. 00
21. 00000 69. 000 1, 449. 00
0615 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 9, 480. 00
4,740. 00000 2.000 9, 480. 00
0620 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 1. 500 3,945. 00
2, 630. 00000 1. 500 3,945. 00
0625 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 0. 000
EACH 84. 000 3,108. 00
37. 00000 84. 000 3,108. 00
0630 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0635 630- 80380 *Traffic Cone 171. 000 0. 000
EACH 85. 500 897.75
10. 50000 85. 500 897.75
0640 630-85041 *Mobi | e Attenuator 100. 000 0. 000
DAY 1. 000 616. 00
616. 00000 1. 000 616. 00
0645 630- 86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 200 11, 040. 00
55, 200. 00000 0. 200 11, 040. 00
0650 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70014 F/ A I ncentive 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19273 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19273-BI D ESTI MATE RUN 10/ 06/ 2014
PRQJECT: STMD86A- 052 ESTI MATE NO 0001 09: 25: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 700- 70016 F/ A Fuel Cost Adj ustnent 42, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70018 F/ A Roadway Snoot hness | ncentive 72, 065. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70021 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700- 70025 F/' A Quality Incentive Paynent 132, 795. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700-70270 F/ A Water Lines 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,503,416.20% 1,219,621.50% 1,219, 621.50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0695 620- 00005 Field Ofice (Special) 1. 000 0. 000
EACH 0. 250 7, 300. 00
29, 200. 00000 0. 250 7, 300. 00
0700 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 0. 250 8, 775. 00
35, 100. 00000 0. 250 8, 775. 00
0705 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 250 832.50
3, 330. 00000 0. 250 832.50
CAT 0400 CURRENT AMI  $ 67, 630.00 $ 16, 907.50 $ 16, 907. 50
PRQIECT TOTAL CURRENT AMI $ 7,571,046.20% 1,236,529.00% 1, 236,529.00



